COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/17/2011
ESTIMATE SUMMARY 12:51:31

CONTID: C14551RA-ALT ESTIMATE NO: 0053 PROG SPEC YR: 2005

PCN: 14551RA-ALTB2 COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 1019.5 DAYS TIME ALLOW: 1116 WORK DAYS

1 25 - Commercial to Main - NB PERCENT TIME: 91.35

ORIG TIME ALLOW: 670 WORKDAYS

PROJECT NO: IM 0251-166
1 25 - Commercial to Main - NB (ALT)
NAME OF ROAD: 125
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/17/2011 DATE TIME STARTED  12/06/2006
9002 N. MOORE RD. DATE LET 09/21/2006 DATE WORK BEGAN  12/06/2006
DATE AWARDED 11/02/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/21/2006 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 12/06/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  75274,704.99  PARTICIPATING $  68,092,047.23 506,138.51
AWARD PROJECT AMT:  $  36,907,794.90  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 90.46% TOTAL EARNINGS 68,092,047.23 506,138.51
FUNDS AVAILABLE: $  7,182,657.76  STOCKPILED MATERIALS 176,339.75 -19,799.12
GROSS EARNINGS 68,268,386.98 486,339.39
TOTAL CLAIMS: $ 0.00 RETAINAGE -553,616.92 0.00
SECURITIES ENCUMBERED 553,616.92 0.00
NET EARNINGS 68,268,386.98 486,339.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 68,268,386.98 486,339.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 486,339.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 14551RA-ALTB2 ESTIMATE RUN 02/17/2011
PROJECT: IM 0251-166 ESTIMATE NO: 0053 12:51:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 Roadway Bid Items

0005 201-00000 *Clearing and Grubbing 1.095 1.095
LS 0.000 0.00
145,000.00000 1.095 158,775.00
0010 202-00000 *Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
105,000.00000 1.000 105,000.00
0015 202-00001 Removal of Structure 18.000 18.000
EACH 0.000 0.00
423.27000 18.000 7,618.86
0020 202-00033 Removal of Pipe 15.000 15.000
EACH 0.000 0.00
1,176.32000 15.000 17,644.80
0025 202-00090 *Removal of Delineator 50.000 50.000
EACH 0.000 0.00
5.69000 50.000 284.50
0030 202-00195 Removal of Median Cover 4.500 4.500
Sy 0.000 0.00
4.83000 4.500 21.74
0035 202-00200 *Removal of Sidewalk 1,656.420 1,656.420
Sy 0.000 0.00
3.30000 1,656.420 5,466.19
0040 202-00203 Removal of Curb and Gutter 3,180.000 3,180.000
LF 0.000 0.00
3.19000 3,180.000 10,144.20
0045  202-00207 Removal of Brick Pavers 5,443.000 5,443.000
Sy 0.000 0.00
9.25000 5,443.000 50,347.75
0050 202-00220 Removal of Asphalt Mat 34,014.990 33,615.650
Sy 0.000 0.00
2.53000 33,615.650 85,047.59
0055 202-00240 *Removal of Asphalt Mat (Planing) 844.000 844.000
Sy 0.000 0.00

8.13000 844.000 6,861.72
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PCN: 14551RA-ALTB2 ESTIMATE RUN 02/17/2011
PROJECT: IM 0251-166 ESTIMATE NO: 0053 12:51:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0060 202-00250 *Removal of Pavement Marking 6,434.000 6,434.000
SF 0.000 0.00
2.28000 6,434.000 14,669.52
0065 202-00700 *Removal of Light Standard 28.000 28.000
EACH 0.000 0.00
346.25000 28.000 9,695.00
0070 202-00750 *Removal of Luminaire 28.000 28.000
EACH 0.000 0.00
173.13000 28.000 4,847.64
0075 202-00805 Removal of Overhead Sign Structure 1.000 1.000
EACH 0.000 0.00
3,694.91000 1.000 3,694.91
0080 202-00810 *Removal of Ground Sign 37.000 37.000
EACH 0.000 0.00
85.34000 37.000 3,157.58
0085 202-00815 *Removal of Sign (Special) 0.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0090 202-01130 *Removal of Guardrail Type 3 1,613.000 1,613.000
LF 0.000 0.00
2.79000 1,613.000 4,500.27
0091 202-01300 Removal of End Anchorage CMO #7 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0095 202-04001 Plug Culvert 0.000 0.000
EACH 0.000 0.00
1,681.89000 0.000 0.00
0100 202-04002 Clean Culvert 8.000 1.000
EACH 0.000 0.00
5,685.45000 1.000 5,685.45
0105 203-00000 Unclassified Excavation 58,504.770 58,504.770
CY 0.000 0.00
8.15000 58,504.770 476,813.88
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PCN: 14551RA-ALTB2 ESTIMATE RUN 02/17/2011
PROJECT: IM 0251-166 ESTIMATE NO: 0053 12:51:31
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0110 203-01100 Proof Rolling 27.000 27.000
HOUR 0.000 0.00
195.93000 27.000 5,290.11
0115 203-01500 Blading 16.080 16.080
HOUR 0.000 0.00
152.51000 16.080 2,452.36
0120 203-01510 Backhoe 5.000 5.000
HOUR 0.000 0.00
187.92000 5.000 939.60
0125 203-01597 Potholing 29.000 29.000
HOUR 0.000 0.00
327.90000 29.000 9,509.10
0130 208-00002 Erosion Log (12 Inch) 4,075.000 4,075.000
LF 0.000 0.00
13.19000 4,075.000 53,749.25
0135 208-00011 Erosion Bales (Weed Free) 72.000 72.000
EACH 0.000 0.00
159.03000 72.000 11,450.16
0140 208-00020 Silt Fence 10,846.000 10,846.000
LF 0.000 0.00
2.70000 10,846.000 29,284.20
0145 208-00033 Sediment Trap 5.000 5.000
EACH 0.000 0.00
113.11000 5.000 565.55
0150 208-00045 Concrete Washout Structure 3.000 3.000
EACH 0.000 0.00
2,375.27000 3.000 7,125.81
0155 208-00050 Storm Drain Inlet Protection 16.000 16.000
EACH 0.000 0.00
125.17000 16.000 2,002.72
0160 208-00060 Temporary Slope Drain (6 inch) 0.000 0.000
LF 0.000 0.00
13.78000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0165 208-00070 Stabilized Construction Entrance 7.000 7.000
EACH 0.000 0.00
3,312.59000 7.000 23,188.13
0170 208-00100 Sediment Removal and Disposal 3.084 3.084
LS 0.000 0.00
28,432.20000 3.084 87,684.90
0175 208-00205 Erosion Control Supervisor 781.500 781.500
HOUR 0.000 0.00
85.30000 781.500 66,661.95
0180 210-00810 *Reset Ground Sign 2.000 2.000
EACH 0.000 0.00
375.50000 2.000 751.00
0185 210-02900 Relay Riprap 0.000 0.000
cYy 0.000 0.00
58.14000 0.000 0.00
0190 210-04010 Adjust Manhole 1.000 1.000
EACH 0.000 0.00
593.82000 1.000 593.82
0195 210-04015 Modify Manhole 1.000 1.000
EACH 0.000 0.00
1,187.63000 1.000 1,187.63
0200 210-04020 Modify Inlet 4.000 2.000
EACH 2.000 1,543.92
771.96000 4.000 3,087.84
0205 212-00006 *Seeding (Native) 18.750 9.790
ACRE 0.000 0.00
1,120.80000 9.790 10,972.63
0210 212-00032 *Soil Conditioning 13.750 8.620
ACRE 0.000 0.00
4,460.45000 8.620 38,449.08
0215 213-00003 *Mulching (Weed Free) 20.000 11.082
ACRE 0.000 0.00
893.23000 11.082 9,898.77
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0220 213-00061 *Mulch Tackifier 3,907.000 2,373.000
LB 0.000 0.00
2.67000 2,373.000 6,335.91
0225 213-00100 *Soil Binder 13.000 0.940
ACRE 0.000 0.00
790.82000 0.940 743.37
0230 216-00021 *Soil Retention Blanket (Class 1) 17,259.790 15,731.990
SY 1,527.800 3,040.32
1.99000 17,259.790 34,346.98
0235 216-00023 *Soil Retention Blanket (Class 3) 10,486.000 5,784.100
SY 0.000 0.00
9.39000 5,784.100 54,312.70
0240 217-00020 Herbicide Treatment 5.000 0.000
HOUR 0.000 0.00
56.89000 0.000 0.00
0245  250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
16,840.46000 1.000 16,840.46
0250 250-00050 *Monitoring Technician 70.500 70.500
HOUR 0.000 0.00
126.30000 70.500 8,904.15
0255 250-00100 Environmental Health and Safety 0.000 0.000
LS 0.000 0.00
3,413.61000 0.000 0.00
0260 250-00110 *Health and Safety Officer 353.250 353.250
HOUR 0.000 0.00
176.20000 353.250 62,242.65
0265 250-00120 *Material Sampling and Delivery 39.000 39.000
EACH 0.000 0.00
210.51000 39.000 8,209.89
0270 250-00200 Material Handling (Stockpile) 1,116.000 1,116.000
CcYy 0.000 0.00
10.64000 1,116.000 11,874.24
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PCN: 14551RA-ALTB2 ESTIMATE RUN 02/17/2011
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0275 250-00210 *Solid Waste Disposal 1,116.000 1,116.000
CY 0.000 0.00
48.30000 1,116.000 53,902.80
0280 250-00220 *Hazardous Waste Disposal 152.000 151.970
CY 0.000 0.00
45.46000 151.970 6,908.56
0285  304-06000 Aggregate Base Course (Class 6) 8,824.160 8,824.160
TON 0.000 0.00
21.87000 8,824.160 192,984.38
0286  304-06008 Aggregate Base Course (Class 6) (Special) 1,236.000 1,236.000
CY 0.000 0.00
12.18000 1,236.000 15,054.48
0287 203-00062 Embankment Material (Complete In Place) (Specia ] 8,282.000 8,282.000
CY 0.000 0.00
8.15000 8,282.000 67,498.30
0290 304-06007 Aggregate Base Course (Class 6) 0.000 0.000
CY 0.000 0.00
32.38000 0.000 0.00
0295 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 95.770 95.770
TON 0.000 0.00
604.39000 95.770 57,882.43
0300 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 3,382.030 2,130.300
TON 0.000 0.00
114.58000 2,130.300 244,089.77
0305 403-33851 *Hot Mix Asphalt (Grading S) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
0310 411-10255 *Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
4.55000 0.000 0.00
0315 412-00600 *Concrete Pavement (6 Inch) 1,118.870 1,090.870
SY 0.000 0.00
53.59000 1,090.870 58,459.72



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 14551RA-ALTB2 ESTIMATE RUN 02/17/2011
PROJECT: IM 0251-166 ESTIMATE NO: 0053 12:51:31
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 Roadway Bid Items
0316  412-00800 Concrete Pavement (8 Inch) CMO 10 9,538.590 9,538.590
SY 0.000 0.00
71.28000 9,538.590 679,910.70
0320 412-01200 Concrete Pavement (12 Inch) 3,045.030 3,045.030
SY 0.000 0.00
128.01000 3,045.030 389,794.29
0321 412-01255 *Concrete Pavement (12 Inch) (Special) 19,659.630 19,659.630
SY 0.000 0.00
82.50000 19,659.630 1,621,919.48
0321 MATERIAL ALLOWANCE Dowells Units 1,289.031
SY 0.000 0.00
5.24200 1,289.031 6,757.10
0325 420-00000 Geomembrane (Clay Liner) 1,240.000 0.000
SY 0.000 0.00
20.25000 0.000 0.00
0330 420-00100 Geotextile (Erosion Control) (Class A) 410.000 31.600
SY 0.000 0.00
3.06000 31.600 96.70
0335 420-00101 Geotextile (Erosion Control) (Class B) 554.030 554.030
SY 0.000 0.00
2.80000 554.030 1,551.28
0340 503-00054 *Drilled Caisson (54 Inch) 45.000 45.000
LF 0.000 0.00
686.49000 45.000 30,892.05
0345 506-00030 Grouted Riprap 12.000 0.000
CY 0.000 0.00
396.69000 0.000 0.00
0350 506-00209 Riprap (9 Inch) 546.630 510.630
CY 36.000 4,867.56
135.21000 546.630 73,909.84
0355 506-00212 Riprap (12 Inch) 309.000 139.050
CY 0.000 0.00
153.88000 139.050 21,397.01
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CAT NO0200 Roadway Bid Items

0360 507-00700 Slope and Ditch Paving (Special) 12.000 0.000
CcYy 0.000 0.00

2,164.99000 0.000 0.00

0365 603-01155 15 Inch Reinforced Concrete Pipe (Complete In P lace) 364.000 364.000
LF 0.000 0.00
102.64000 364.000 37,360.96

0365 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
18.05000 0.000 0.00

0365 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
18.05000 0.000 0.00

0370 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 1,292.100 1,206.100
LF 27.500 1,850.48
67.29000 1,233.600 83,008.94

0370 MATERIAL ALLOWANCE 0.000
Tkm 0.000 0.00
19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
Tkm 0.000 0.00
19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
19.85000 0.000 0.00

0375 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 325.750 325.750
LF 0.000 0.00
97.97000 325.750 31,913.73
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CAT NO0200 Roadway Bid Items
0375 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
28.50000 0.000 0.00
0375 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
28.50000 0.000 0.00
0375 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
28.50000 0.000 0.00
0380 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 643.500 643.500
LF 0.000 0.00
118.23000 643.500 76,081.01
0380 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
39.35000 0.000 0.00
0380 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
39.35000 0.000 0.00
0385 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 395.500 395.500
LF 0.000 0.00
130.57000 395.500 51,640.44
0385 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
54.50000 0.000 0.00
0385 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
54.50000 0.000 0.00
0385 MATERIAL ALLOWANCE Est.No.17 Adjustment 0.000
LF 0.000 0.00
54.50000 0.000 0.00
0390 603-02185 23x14 Inch Reinforced Concrete Pipe (Complete | n Place) 97.000 97.000
LF 0.000 0.00
131.81000 97.000 12,785.57
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CAT NO0200 Roadway Bid Items
0390 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
37.45000 0.000 0.00
0395 603-05015 15 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
837.30000 0.000 0.00
0400 603-05018 18 Inch Reinforced Concrete End Section 5.000 4.000
EACH 1.000 1,202.02
1,202.02000 5.000 6,010.10
0400 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
449.00000 0.000 0.00
0405 603-05024 24 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
1,465.24000 0.000 0.00
0405 MATERIAL ALLOWANCE 2.000
EACH 0.000 0.00
549.00000 2.000 1,098.00
0410 603-05036 36 Inch Reinforced Concrete End Section 5.000 5.000
EACH 0.000 0.00
1,928.35000 5.000 9,641.75
0410 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
749.00000 0.000 0.00
0415 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 1.000 1.000
EACH 0.000 0.00
944.82000 1.000 944.82
0420 603-07180 *18 Inch Reinforced Concrete Pipe (Jacked) 0.000 0.000
LF 0.000 0.00
386.88000 0.000 0.00
0425 603-07360 *36 Inch Reinforced Concrete Pipe (Jacked) 41.000 41.000
LF 0.000 0.00
682.72000 41.000 27,991.52
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CAT NO0200 Roadway Bid Items
0425 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
376.75000 0.000 0.00
0425 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
376.75000 0.000 0.00
0430 603-10150 15 Inch Corrugated Steel Pipe 1,688.000 1,688.000
LF 0.000 0.00
35.22000 1,688.000 59,451.36
0435  604-00305 Inlet Type C (5 Foot) 6.000 5.000
EACH 0.000 0.00
2,420.06000 5.000 12,100.30
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0435 MATERIAL ALLOWANCE Estimate No. 18 Adjustment 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0440 604-00315 Inlet Type C (15 Foot) 1.000 1.000
EACH 0.000 0.00
6,064.81000 1.000 6,064.81
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0445  604-00350 Inlet Type C (Special) (10 Ft) 1.000 0.000
EACH 0.000 0.00
11,297.50000 0.000 0.00
0450  604-00505 Inlet Type D (5 Foot) 5.000 4.000
EACH 0.000 0.00
2,992.18000 4.000 11,968.72
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,582.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,582.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,582.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0450 MATERIAL ALLOWANCE Est.N0.17 Adjustment 0.000
EACH 0.000 0.00
1,582.00000 0.000 0.00
0451  604-00510 Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
6,244.97000 1.000 6,244.97
0455  604-00515 Inlet Type D (15 Foot) 1.000 1.000
EACH 0.000 0.00
7,055.90000 1.000 7,055.90
0455 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,418.00000 0.000 0.00
0460 604-13005 Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0.000 0.00

2,776.24000 2.000 5,552.48
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0465 604-13010 Inlet Type 13 (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,316.28000 1.000 4,316.28
0470  604-13505 Inlet Type 13 (Double) (5 Foot) 0.000 0.000
EACH 0.000 0.00
4,333.35000 0.000 0.00
0475 604-16510 Inlet Type 16 (Double) (10 Foot) 1.000 1.000
EACH 0.000 0.00
6,572.30000 1.000 6,572.30
0475 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0475 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,323.00000 0.000 0.00
0475 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,749.00000 0.000 0.00
0480 604-19105 Inlet Type R L 5 (5 Foot) 3.000 3.000
EACH 0.000 0.00
3,742.03000 3.000 11,226.09
0485 604-19110 Inlet Type R L 5 (10 Foot) 1.000 1.000
EACH 0.000 0.00
5,859.23000 1.000 5,859.23
0485 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,234.00000 0.000 0.00
0490 604-19205 Inlet Type R L 10 (5 Foot) 2.000 2.000
EACH 0.000 0.00
6,439.55000 2.000 12,879.10
0490 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,241.00000 0.000 0.00
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0490 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,744.00000 0.000 0.00
0490 MATERIAL ALLOWANCE Est.N0.17 Adjustment 0.000
EACH 0.000 0.00
2,241.00000 0.000 0.00
0495 604-19210 Inlet Type R L 10 (10 Foot) 1.000 1.000
EACH 0.000 0.00
10,401.99000 1.000 10,401.99
0495 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0500 604-19305 Inlet Type R L 15 (5 Foot) 1.000 1.000
EACH 0.000 0.00
8,535.12000 1.000 8,535.12
0500 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,082.00000 1.000 1,082.00
0505 604-25010 Vane Grate Inlet (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,400.86000 1.000 4,400.86
0505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
512.00000 0.000 0.00
0505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,308.00000 0.000 0.00
0510 604-26005 Vane Grate Inlet (Double) (5 Foot) 2.000 2.000
EACH 0.000 0.00
4,477.10000 2.000 8,954.20
0510 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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0510 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,887.00000 0.000 0.00
0510 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,887.00000 0.000 0.00
0510 MATERIAL ALLOWANCE Estimate No. 23 Adjustment 0.000
EACH 0.000 0.00
1,887.00000 0.000 0.00
0510 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0510 MATERIAL ALLOWANCE Estimate No. 23 Adjustment 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0515 604-26015 Vane Grate Inlet (Double) (15 Foot) 1.000 1.000
EACH 0.000 0.00
6,505.17000 1.000 6,505.17
0515 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
4,922.00000 0.000 0.00
0515 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,012.00000 0.000 0.00
0520 604-26020 Vane Grate Inlet (Double) (20 Foot) 1.000 1.000
EACH 0.000 0.00
12,649.28000 1.000 12,649.28
0520 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
7,466.00000 0.000 0.00
0525 604-30005 Manhole Slab Base (5 Foot) 4.000 3.000
EACH 0.000 0.00

2,779.40000 3.000 8,338.20
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0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,051.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,051.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,051.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
629.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,911.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,282.00000 0.000 0.00
0525 MATERIAL ALLOWANCE Manhole Slab Base (5 Foot)-E st15 3.000
Adjustment
EACH 0.000 0.00
1,184.80000 3.000 3,554.40
0530 604-30010 Manhole Slab Base (10 Foot) 8.000 8.000
EACH 0.000 0.00
3,603.98000 8.000 28,831.84
0530 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,252.00000 0.000 0.00
0535 604-30015 Manhole Slab Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
4,010.19000 1.000 4,010.19
0535 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,749.00000 0.000 0.00
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0540 604-30020 Manhole Slab Base (20 Foot) 1.000 1.000
EACH 0.000 0.00
6,541.20000 1.000 6,541.20
0540 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,423.50000 0.000 0.00
0540 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,216.50000 0.000 0.00
0545 604-39010 Manhole Special (10 Foot) 0.000 0.000
EACH 0.000 0.00
5,782.99000 0.000 0.00
0550 605-83560 6 Inch Pipe Underdrain (Non-Perforated) 170.000 170.000
LF 0.000 0.00
15.02000 170.000 2,553.40
0555  606-00301 *Guardrail Type 3 (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
21.28000 0.000 0.00
0556  606-00301 Guardrail Type 3 (6-3 Post Spacing) 1,216.500 1,216.500
LF 0.000 0.00
24.46000 1,216.500 29,755.59
0560 606-00350 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
52.80000 0.000 0.00
0561 606-00350 Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
59.46000 0.000 0.00
0565 606-00710 *Guardrail Type 7 (Style CA) 314.000 0.000
LF 0.000 0.00
53.81000 0.000 0.00
0570 606-00716 *Guardrail Type 7 (Style CA) (Special) 1,098.000 577.000
LF 0.000 0.00

54.44000 577.000 31,411.88
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0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 500.000 500.000
LF 0.000 0.00
77.59000 500.000 38,795.00
0580 606-01340 *End Anchorage Type 3D 3.000 3.000
EACH 0.000 0.00
636.75000 3.000 1,910.25
0585 606-01370 *Transition Type 3G 0.000 0.000
EACH 0.000 0.00
1,248.01000 0.000 0.00
0586 606-01370 Transition Type 3G 7.000 7.000
EACH 0.000 0.00
1,420.47000 7.000 9,943.29
0590 606-01380 *Transition Type 3H 0.000 0.000
EACH 0.000 0.00
729.32000 0.000 0.00
0591 606-01380 Transition Type 3H 2.000 2.000
EACH 0.000 0.00
772.48000 2.000 1,544.96
0595 606-01385 *Transition Type 3J 1.000 1.000
EACH 0.000 0.00
591.35000 1.000 591.35
0600 606-01390 *End Anchorage Type 3K 1.000 1.000
EACH 0.000 0.00
343.30000 1.000 343.30
0605 606-01460 *Median Terminal 1.000 1.000
EACH 0.000 0.00
4,024.07000 1.000 4,024.07
0610 606-02003 *End Anchorage (Nonflared) 0.000 0.000
EACH 0.000 0.00
2,152.28000 0.000 0.00
0611 606-02003 End Anchorage (Nonflared) 2.000 2.000
EACH 0.000 0.00
2,310.68000 2.000 4,621.36
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0615 607-53172 *Fence Chain Link (72 Inch) 700.000 700.000
LF 0.000 0.00
17.52000 700.000 12,264.00
0620 607-60116 *16 Foot Gate 1.000 1.000
EACH 0.000 0.00
719.47000 1.000 719.47
0625 608-00000 *Concrete Sidewalk 1,405.060 1,135.760
SY 0.000 0.00
53.59000 1,135.760 60,865.38
0630 608-00010 *Concrete Curb Ramp 206.910 199.790
SY 0.000 0.00
97.91000 199.790 19,561.44
0635 608-00026 *Concrete Bikeway (6 Inch) 223.330 223.330
SY 0.000 0.00
53.59000 223.330 11,968.25
0640 608-10010 Sidewalk Drain 1.000 1.000
EACH 0.000 0.00
1,706.80000 1.000 1,706.80
0645 609-21010 *Curb and Gutter Type 2 (Section I-B) 1,255.000 1,255.000
LF 0.000 0.00
14.22000 1,255.000 17,846.10
0650 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) 3,574.000 2,887.000
LF 0.000 0.00
16.50000 2,887.000 47,635.50
0655 609-40021 Curb Type 4 (Section B) (Epoxy) 0.000 0.000
LF 0.000 0.00
22.76000 0.000 0.00
0660 610-00020 *Median Cover Material (Patterned Concrete) 7,867.600 7,867.600
SF 0.000 0.00
10.30000 7,867.600 81,036.28
0665 610-00060 *Median Cover Material (Brick Pavers) 0.000 0.000
SF 0.000 0.00
15.93000 0.000 0.00
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0670 610-00100 *Median Edging (Patterned Concrete) 190.000 190.000
LF 0.000 0.00
16.27000 190.000 3,091.30
0675 612-00001 *Delineator (Type I) 170.000 0.000
EACH 0.000 0.00
15.93000 0.000 0.00
0680 612-00002 *Delineator (Type II) 80.000 0.000
EACH 0.000 0.00
18.21000 0.000 0.00
0685 612-00003 *Delineator (Type Ill) 10.000 0.000
EACH 0.000 0.00
20.48000 0.000 0.00
0690 613-00201 *2 Inch Electrical Conduit (Jacked) 320.000 320.000
LF 0.000 0.00
6.84000 320.000 2,188.80
0695 613-01200 *2 Inch Electrical Conduit (Plastic) 7,194.000 6,644.000
LF 0.000 0.00
6.84000 6,644.000 45,444.96
0700  613-01300 *3 Inch Electrical Conduit (Plastic) 3,368.000 3,368.000
LF 0.000 0.00
14.86000 3,368.000 50,048.48
0705 613-07000 *Pull Box (Special) 7.000 7.000
EACH 0.000 0.00
353.84000 7.000 2,476.88
0710 613-07000 *Pull Box (Special) (Large) 12.000 12.000
EACH 0.000 0.00
2,196.03000 12.000 26,352.36
0710 MATERIAL ALLOWANCE Large Pull Boxes 0.000
EACH 0.000 0.00
852.06000 0.000 0.00
0715 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
66,982.74000 1.000 66,982.74
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0715 MATERIAL ALLOWANCE Wire #4THHN 0.000
LS 0.000 0.00
47,093.46000 0.000 0.00
0720 613-16000 *Luminaire (Special) (L50HPS) 4.000 4.000
EACH 0.000 0.00
661.64000 4.000 2,646.56
0720 MATERIAL ALLOWANCE Luminaire (Special)(150 HPS) 0.000
EACH 0.000 0.00
338.41000 0.000 0.00
0725 613-16000 *Luminaire (Special) (165W Induction) 35.000 32.000
EACH 0.000 0.00
2,351.69000 32.000 75,254.08
0725 MATERIAL ALLOWANCE Luminaires 3.000
EACH 0.000 0.00
1,240.05000 3.000 3,720.15
0730 613-30005 *Light Standard and Luminaire (Pedestrian) 2.000 0.000
EACH 0.000 0.00
3,705.23000 0.000 0.00
0730 MATERIAL ALLOWANCE Light Standard and Luminaire 2.000
(Pedestrian)
EACH 0.000 0.00
2,211.02000 2.000 4,422.04
0735 613-34250 *Light Standard Metal (25 Foot) 9.000 7.000
EACH 0.000 0.00
4,273.40000 7.000 29,913.80
0735 MATERIAL ALLOWANCE Light Standard Metal (25 Foo t) 1.000
EACH 0.000 0.00
2,550.06000 1.000 2,550.06
0740 613-34300 *Light Standard Metal (30 Foot) 10.000 10.000
EACH 0.000 0.00
2,636.87000 10.000 26,368.70
0740 MATERIAL ALLOWANCE Light Standard Metal (30 Foo t) 0.000
EACH 0.000 0.00
1,798.28000 0.000 0.00
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0745 613-34350 *Light Standard Metal (35 Foot) 18.000 17.000
EACH 0.000 0.00
2,849.67000 17.000 48,444.39
0745 MATERIAL ALLOWANCE Light Standard Metal (35 Foo t) 0.000
EACH 0.000 0.00
1,943.41000 0.000 0.00
0750 613-40010 *Light Standard Foundation 29.000 28.000
EACH 0.000 0.00
742.87000 28.000 20,800.36
0755 613-40012 *Light Standard Foundation Special 14.000 10.000
EACH 0.000 0.00
1,077.15000 10.000 10,771.50
0760 613-50100 *Lighting Control Center (Type 1) 5.000 5.000
EACH 0.000 0.00
6,790.94000 5.000 33,954.70
0760 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
5,216.02000 0.000 0.00
0765 613-70400 *Luminaire High Pressure Sodium (400 Watt) 4.000 4.000
EACH 0.000 0.00
377.33000 4.000 1,509.32
0770 614-00011 *Sign Panel (Class 1) 287.500 107.500
SF 0.000 0.00
18.21000 107.500 1,957.58
0775 614-00012 *Sign Panel (Class Il) 449.000 349.700
SF 0.000 0.00
20.48000 349.700 7,161.86
0780 614-00013 *Sign Panel (Class ) 1,298.000 897.500
SF 0.000 0.00
23.90000 897.500 21,450.25
0785 614-00040 *Sign Post (Special) 73.000 72.750
LF 0.000 0.00
73.96000 72.750 5,380.59



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 24
PCN: 14551RA-ALTB2 ESTIMATE RUN 02/17/2011
PROJECT: IM 0251-166 ESTIMATE NO: 0053 12:51:31
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0790 614-00615 *Steel Sign Post (W 6x15) 34.500 34.500
LF 0.000 0.00
47.79000 34.500 1,648.76
0795 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 16.000 3.000
EACH 0.000 0.00
284.47000 3.000 853.41
0800 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 42.000 25.000
Slipbase
EACH 0.000 0.00
398.25000 25.000 9,956.25
0805 614-03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0.000 0.00
3,186.03000 2.000 6,372.06
0810 614-07000 *Mask Sign Legend 0.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0815 614-07105 *Modification of Sign Legend 2.000 2.000
EACH 0.000 0.00
568.93000 2.000 1,137.86
0820 614-41600 *Monotube Overhead Sign Bridge (16 Inch Diamete r 1.000 1.000
EACH 0.000 0.00
39,825.41000 1.000 39,825.41
0820 MATERIAL ALLOWANCE 24" Monotube Sign Cantilever 0.000
EACH 0.000 0.00
33,851.60000 0.000 0.00
0825 614-42000 *Monotube Overhead Sign Bridge (20 Inch Diamete r 1.000 1.000
EACH 0.000 0.00
43,239.02000 1.000 43,239.02
0825 MATERIAL ALLOWANCE 20" Overhead Sign Bridge 0.000
EACH 0.000 0.00
36,753.17000 0.000 0.00
0830 614-80313 *Barricade (Type 3 F-C) 1.000 0.000
EACH 0.000 0.00
1,365.44000 0.000 0.00
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0835 614-85005 Impact Attenuator (Sand Filled Plastic Barrel) 18.000 0.000
EACH 0.000 0.00
4,807.50000 0.000 0.00
0840 614-85115 *Impact Attenuator (Quadguard) 1.000 1.000
EACH 0.000 0.00
27,973.37000 1.000 27,973.37
0845 614-85125 *Impact Attenuator (Quadguard) (Wide) 1.000 1.000
EACH 0.000 0.00
44,942.07000 1.000 44,942.07
0850 619-10207 *20 Inch Welded Steel Pipe (Jacked) 302.000 302.000
LF 0.000 0.00
341.36000 302.000 103,090.72
0855  625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
527,971.19000 1.000 527,971.19
0860  626-00000 *Mobilization 1.000 0.955
LS 0.000 0.00
3,500,000.00000 0.955 3,342,500.00
0861 626-00000 Mobilization CMO 10 0.000 1.909
LS 0.000 0.00
21,850.00000 1.909 41,711.65
0862 900-00014 Added Item (Lump Sum)/ HMA Mobilization Savings -1.000 -1.000
LS 0.000 0.00
260,000.00000 -1.000 -260,000.00
0863  626-00100 *Mobilization (without Autopay) (MAINLINE PCCP) 2.000 2.000
LS 0.000 0.00
100,000.00000 2.000 200,000.00
0865 627-00002 *Thermoplastic Pavement Marking 9,439.000 0.000
SF 0.000 0.00
3.41000 0.000 0.00
0870 627-00003 *Thermoplastic Pavement Marking (Inlaid) 21.000 0.000
SF 0.000 0.00
28.45000 0.000 0.00
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0875 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 497.520 497.520
GAL 0.000 0.00
56.89000 497.520 28,303.91
0880 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 1,060.000 0.000
SF 0.000 0.00
13.65000 0.000 0.00
0885 627-30324 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 669.000 0.000
|
) SF 0.000 0.00
17.07000 0.000 0.00
0890 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 2,142.000 0.000
SF 0.000 0.00
12.52000 0.000 0.00
0894  630-00000 Flagging CMO #3 747.000 747.000
HOUR 0.000 0.00
24.15000 747.000 18,040.05
0895 630-00007 *Traffic Control Inspection 586.000 586.000
DAY 0.000 0.00
96.72000 586.000 56,677.92
0900 630-00012 *Traffic Control Management 373.000 373.000
DAY 0.000 0.00
435.35000 373.000 162,385.55
0905 630-00015 *Uniformed Traffic Control Coordination 5.000 5.000
HOUR 0.000 0.00
85.34000 5.000 426.70
0910 630-80002 *Flashing Beacon (Solar) 8.000 7.600
EACH 0.000 0.00
341.36000 7.600 2,594.34
0915 630-80336 *Barricade (Type 3 M-B) (Temporary) 7.000 6.650
EACH 0.000 0.00
79.65000 6.650 529.67
0920 630-80337 *Barricade (Type 3 M-C) (Temporary) 0.000 0.000
EACH 0.000 0.00
96.72000 0.000 0.00
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0925 630-80341 *Construction Traffic Sign (Panel Size A) 130.000 123.500
EACH 0.000 0.00
73.96000 123.500 9,134.06
0930 630-80342 *Construction Traffic Sign (Panel Size B) 114.000 107.350
EACH 0.000 0.00
85.34000 107.350 9,161.25
0935 630-80343 *Construction Traffic Sign (Panel Size C) 22.000 20.900
EACH 0.000 0.00
96.72000 20.900 2,021.45
0940 630-80344 *Construction Traffic Sign (Special) 1,440.750 1,368.713
SF 0.000 0.00
15.93000 1,368.713 21,803.60
0945 630-80348 *Construction Information Sign 2.000 1.900
EACH 0.000 0.00
568.93000 1.900 1,080.97
0950 630-80355 *Portable Message Sign Panel 5.000 4.750
EACH 0.000 0.00
18,092.12000 4.750 85,937.57
0955 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 2.850
Type
ype) EACH 0.000 0.00
2,275.74000 2.850 6,485.86
0960 630-80360 *Drum Channelizing Device 220.000 209.000
EACH 0.000 0.00
45.51000 209.000 9,511.59
0965 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 30.000 28.500
EACH 0.000 0.00
56.89000 28.500 1,621.37
0970 630-80370 *Concrete Barrier (Temporary) 15,946.000 15,148.700
LF 0.000 0.00
31.50000 15,148.700 477,184.05
0975 630-80378 Glare Screen (Temporary) 8,775.000 8,336.250
LF 0.000 0.00
15.36000 8,336.250 128,044.80
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CAT NO0200 Roadway Bid Items
0980 630-80380 *Traffic Cone 300.000 285.000
EACH 0.000 0.00
13.65000 285.000 3,890.25
0985 630-85115 Impact Attenuator (Quadguard) (Temporary) 6.000 5.700
EACH 0.000 0.00
24,196.21000 5.700 137,918.40
0990 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70011 F/A Partnering 2,994.855 2,994.855
FA 0.000 0.00
1.00000 2,994.855 2,994.86
1000 700-70012 F/A Asphalt Pavement Incentive 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70013 F/A Concrete Pavement Incentive 178,000.000 174,410.340
FA 0.000 0.00
1.00000 174,410.340 174,410.34
1010 700-70016 F/A Fuel Cost Adjustment 25,000.000 21,650.370
FA 0.000 0.00
1.00000 21,650.370 21,650.37
1015 700-70021 F/A On-the-Job Trainee 11,000.000 10,851.200
HOUR 0.000 0.00
1.00000 10,851.200 10,851.20
1020  700-70022 F/A OJT Colorado Training Program 48,508.800 43,406.400
FA 5,102.400 5,102.40
1.00000 48,508.800 48,508.80
1025 700-70025 F/A Quality Incentive Payment (Asphalt Smoothne SS) 8,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70025 F/A Quality Incentive Payment (Concrete Smoothn ess) -5,749.420 -5,749.420
FA 0.000 0.00
1.00000 -5,749.420 -5,749.42
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CAT NO0200 Roadway Bid Items
1035 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70034 F/A Dispute Review Board 50,000.000 33,433.400
FA 300.000 300.00
1.00000 33,733.400 33,733.40
1045 700-70037 F/A Contaminated Soil 23,859.030 23,859.030
FA 0.000 0.00
1.00000 23,859.030 23,859.03
1050 700-70040 F/A Railroad - Amtrak Shelter 90,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70042 F/A Railroad Flagging 517,971.380 517,971.380
FA 0.000 0.00
1.00000 517,971.380 517,971.38
1060 700-70074 F/A Obtain Power from City of Trinidad 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070  700-70589 F/A Environmental Health & Safety Management 36,135.440 36,135.440
FA 0.000 0.00
1.00000 36,135.440 36,135.44
1071  900-00012 Added Item (Foot)/ Median Barrier Break 117.000 117.000
LF 0.000 0.00
41.94000 117.000 4,906.98
1541  613-00408 4 Inch Electrical Conduit (Bored) Galvanized St eel Pipe 382.000 382.000
LF 0.000 0.00
48.92000 382.000 18,687.44
1565 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 511.000 511.000
LF 0.000 0.00
139.30000 511.000 71,182.30
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CAT NO0200 Roadway Bid Items

1570 603-10150 15 Inch Corrugated Steel Pipe 24.000 24.000
LF 0.000 0.00
49.50000 24.000 1,188.00
1585 604-39000 Manhole Special 1.000 1.000
EACH 0.000 0.00
10,544.76000 1.000 10,544.76
1590 202-00025 Removal of Ditch Lining 140.000 140.000
LF 0.000 0.00
39.50000 140.000 5,530.00
1595 619-50480 6 Inch Plastic Pipe (Water) (Special) 377.000 377.000
LF 0.000 0.00
40.19000 377.000 15,151.63
CAT0200 CURRENT AMT $ 13,784,731.04 $ 17,906.70 $ 12,811,334.05

CAT NOO0201 Landscaping

1080 207-00205 Topsoil 740.000 0.000
CcYy 0.000 0.00
15.33000 0.000 0.00
1085 210-00001 Reset Structure 8.000 0.000
EACH 0.000 0.00
166.43000 0.000 0.00
1090 212-00006 *Seeding (Native) (Irrigated) 3.000 0.000
ACRE 0.000 0.00
2,503.31000 0.000 0.00
1095 212-00047 *Soil Preparation (Special) (Irrigated) 3.000 0.000
ACRE 0.000 0.00
4,460.45000 0.000 0.00
1100 213-00003 *Mulching (Weed Free) 2.000 0.000
ACRE 0.000 0.00
893.23000 0.000 0.00
1105 213-00061 *Mulch Tackifier 400.000 0.000
LB 0.000 0.00

2.67000 0.000 0.00
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CAT NO0201 Landscaping
1110 213-00065 *Inorganic Mulch (1-3" River Cobble) 454.000 0.000
CY 0.000 0.00
77.38000 0.000 0.00
1115 213-00700 *Landscape Boulder 150.000 0.000
EACH 0.000 0.00
221.88000 0.000 0.00
1120 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
27,877.79000 0.000 0.00
1125 214-00215 *Deciduous Tree (1.5 Inch Caliper) 32.000 0.000
EACH 0.000 0.00
273.09000 0.000 0.00
1130 214-00230 *Deciduous Tree (3 Inch Caliper) 15.000 0.000
EACH 0.000 0.00
477.90000 0.000 0.00
1135 214-00350 *Deciduous Shrub (5 Gallon Container) 1,879.000 0.000
EACH 0.000 0.00
38.69000 0.000 0.00
1140  304-04000 Aggregate Base Course (Class 4) 61.000 0.000
TON 0.000 0.00
35.62000 0.000 0.00
1145  420-00200 *Geotextile (Weed Barrier) 1,040.000 333.330
SY 0.000 0.00
2.05000 333.330 683.33
1150 507-00200 Dry Rubble Slope and Ditch Paving 179.000 0.000
CY 0.000 0.00
145.19000 0.000 0.00
1155 601-01000 Concrete Class B 30.000 0.000
CY 0.000 0.00
721.19000 0.000 0.00
1160  601-40000 *Masonry Veneer 275.000 0.000
SF 0.000 0.00
13.65000 0.000 0.00
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CAT NO0201 Landscaping
1165 602-00020 *Reinforcing Steel (Epoxy Coated) 1,425.000 0.000
LB 0.000 0.00
0.87000 0.000 0.00
1170  603-50024 24 Inch Plastic Pipe 100.000 0.000
LF 0.000 0.00
103.65000 0.000 0.00
1175 622-00350 Trash Receptacle 2.000 0.000
EACH 0.000 0.00
901.80000 0.000 0.00
1180 622-20100 Precast Colored Concrete Cap 133.000 0.000
LF 0.000 0.00
32.08000 0.000 0.00
1185 622-20200 Skate Board Protection 32.000 0.000
EACH 0.000 0.00
52.99000 0.000 0.00
1190 623-09900 *Sprinkler System (Dentention Pond Area) 1.000 0.000
LS 0.133 2,608.44
19,612.31000 0.133 2,608.44
1195 623-09900 *Sprinkler System (Purgatoire Park Area) 1.000 0.303
LS 0.000 0.00
32,051.49000 0.303 9,711.60
CAT0201 CURRENT AMT $ 348,035.33 2,608.44 $ 13,003.37
CAT NO0202 Roadway Bid Items Southbound
1650 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
43,495.06000 1.000 43,495.06
1655 202-00001 Removal of Structure 5.000 3.000
EACH 0.000 0.00
425.32000 3.000 1,275.96
1660 202-00019 Removal of Inlet 1.000 0.000
EACH 0.000 0.00
425.32000 0.000 0.00
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CAT NO0202 Roadway Bid Items Southbound
1670 202-00033 Removal of Pipe 4.000 4.000
EACH 0.000 0.00
16.04000 4.000 64.16
1675 202-00070 Removal of Barricade 1.000 0.000
EACH 0.000 0.00
302.19000 0.000 0.00
1680 202-00090 Removal of Delineator 50.000 50.000
EACH 0.000 0.00
6.04000 50.000 302.00
1690 202-00203 Removal of Curb and Gutter 739.000 494.000
LF 0.000 0.00
3.21000 494.000 1,585.74
1695 202-00207 Removal of Brick Pavers 1,483.000 803.540
SY 0.000 0.00
9.27000 803.540 7,448.82
1700 202-00220 Removal of Asphalt Mat 27,500.000 26,167.190
SY 0.000 0.00
2.55000 26,167.190 66,726.33
1705 202-00240 Removal of Asphalt Mat (Planing) 103.000 0.000
SY 0.000 0.00
2.28000 0.000 0.00
1710 202-00250 Removal of Pavement Marking 4,499.000 4,499.000
SF 0.000 0.00
2.42000 4,499.000 10,887.58
1715 202-00700 Removal of Light Standard 40.000 40.000
EACH 0.000 0.00
368.74000 40.000 14,749.60
1720 202-00750 Removal of Luminaire 41.000 41.000
EACH 0.000 0.00
184.37000 41.000 7,559.17
1725 202-00805 Removal of Overhead Sign Structure 1.000 1.000
EACH 0.000 0.00
3,713.06000 1.000 3,713.06
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CAT NO0202 Roadway Bid Items Southbound
1730 202-00810 Removal of Ground Sign 35.000 35.000
EACH 0.000 0.00
60.44000 35.000 2,115.40
1735 202-00815 Removal of Sign (Special) 4.000 4.000
EACH 0.000 0.00
604.38000 4.000 2,417.52
1740 202-00821 Removal of Sign Panel 4.000 0.000
EACH 0.000 0.00
302.19000 0.000 0.00
1745 202-01130 Removal of Guardrail Type 3 3,503.000 3,503.000
LF 0.000 0.00
2.96000 3,503.000 10,368.88
1750 202-01300 Removal of End Anchorage 13.000 13.000
EACH 0.000 0.00
223.62000 13.000 2,907.06
1755 202-04002 Clean Culvert 7.000 0.000
EACH 0.000 0.00
5,709.88000 0.000 0.00
1765 203-00000 Unclassified Excavation 0.000 0.000
CY 0.000 0.00
10.73000 0.000 0.00
1766  203-00060 Embankment Material (Complete In Place) Change Order 26 49,701.500 49,701.500
CY 0.000 0.00
12.50000 49,701.500 621,268.75
1770 203-01100 Proof Rolling 10.500 10.500
HOUR 0.000 0.00
196.21000 10.500 2,060.21
1775 203-01500 Blading 15.000 11.500
HOUR 0.000 0.00
153.41000 11.500 1,764.22
1780 203-01510 Backhoe 0.000 0.000
HOUR 0.000 0.00
189.34000 0.000 0.00
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CAT NO0202 Roadway Bid Items Southbound
1785 203-01597 Potholing 10.000 5.000
HOUR 0.000 0.00
328.97000 5.000 1,644.85
1790 208-00002 Erosion Log (12 Inch) 1,450.000 1,268.000
LF 10.000 137.80
13.78000 1,278.000 17,610.84
1791 208-00034 Gravel Bag 1,180.000 1,110.000
LF 70.000 485.10
6.93000 1,180.000 8,177.40
1795 208-00011 Erosion Bales (Weed Free) 300.000 215.000
EACH 0.000 0.00
160.15000 215.000 34,432.25
1800 208-00020 Silt Fence 8,500.000 7,345.000
LF 0.000 0.00
2.78000 7,345.000 20,419.10
1805 208-00033 Sediment Trap 0.000 0.000
EACH 0.000 0.00
113.48000 0.000 0.00
1810 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
2,383.10000 2.000 4,766.20
1815 208-00050 Storm Drain Inlet Protection 0.000 0.000
EACH 0.000 0.00
132.96000 0.000 0.00
1820 208-00060 Temporary Slope Drain (6 Inch) 800.000 0.000
LF 0.000 0.00
2.42000 0.000 0.00
1825 208-00070 Stabilized Construction Entrance 8.000 8.000
EACH 0.000 0.00
3,378.81000 8.000 27,030.48
1830 208-00100 Sediment Removal and Disposal 1.332 1.332
LS 0.000 0.00
28,434.41000 1.332 37,874.63
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CAT NO0202 Roadway Bid Items Southbound
1831 208-00103 Removal and Disposal of Sediment (Labor) 1,000.000 573.000
HOUR 19.000 718.96
37.84000 592.000 22,401.28
1832 208-00105 Removal and Disposal of Sediment (Equipment) 2,000.000 1,098.500
HOUR 35.000 3,584.00
102.40000 1,133.500 116,070.40
1833  900-00001 Added Item (Acre)/ Temporary Stabilization (CO 21) 20.000 14.650
ACRE 0.000 0.00
758.97000 14.650 11,118.91
1835 208-00205 Erosion Control Supervisor 1,400.000 813.000
HOUR 76.000 6,463.04
85.04000 889.000 75,600.56
1840 210-00815 Reset Sign Panel 4.000 4.000
EACH 0.000 0.00
302.19000 4.000 1,208.76
1850 210-04015 Modify Manhole 2.000 1.000
EACH 0.000 0.00
1,191.55000 1.000 1,191.55
1855 210-04020 Modify Inlet 3.000 3.000
EACH 0.000 0.00
774.51000 3.000 2,323.53
1860 212-00006 Seeding (Native) 15.000 7.260
ACRE 1.800 2,143.12
1,190.62000 9.060 10,787.02
1865 212-00032 Soil Conditioning 9.060 7.260
ACRE 1.800 8,528.98
4,738.32000 9.060 42,929.18
1870 213-00003 Mulching (Weed Free) 15.000 6.530
ACRE 0.630 597.79
948.87000 7.160 6,793.91
1875 213-00061 Mulch Tackifier 3,695.000 2,040.000
LB 296.000 840.64
2.84000 2,336.000 6,634.24
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CAT NO0202 Roadway Bid Items Southbound
1880 213-00100 Soil Binder 8.000 3.980
ACRE 0.850 714.07
840.08000 4.830 4,057.59
1885 216-00021 Soil Retention Blanket (Class 1) 14,889.000 4,466.740
SY 0.000 0.00
2.12000 4,466.740 9,469.49
1890 216-00023 Soil Retention Blanket (Class 3) 11,748.830 11,631.230
5% 117.600 1,172.47
9.97000 11,748.830 117,135.84
1895 217-00020 Herbicide Treatment 5.000 0.000
HOUR 0.000 0.00
57.68000 0.000 0.00
1900 250-00010 Environmental Health and Safety Management 1.000 0.900
LS 0.000 0.00
17,889.56000 0.900 16,100.60
1905 250-00050 Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
145.05000 0.000 0.00
1910 250-00100 Environmental Health and Safety 0.248 0.248
LS 0.000 0.00
17,889.56000 0.248 4,436.61
1915 250-00110 Health and Safety Officer 29.000 29.000
HOUR 0.000 0.00
199.44000 29.000 5,783.76
1920 250-00120 Material Sampling and Delivery 0.000 0.000
EACH 0.000 0.00
241.75000 0.000 0.00
1925 250-00200 Material Handling (Stockpile) 0.000 0.000
CcYy 0.000 0.00
10.69000 0.000 0.00
1930 250-00210 Solid Waste Disposal 0.000 0.000
cYy 0.000 0.00
56.51000 0.000 0.00
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CAT NO0202 Roadway Bid Items Southbound
1935 250-00220 Hazardous Waste Disposal 0.000 0.000
CcY 0.000 0.00
50.70000 0.000 0.00
1940 304-06007 Aggregate Base Course (Class 6) 6,000.000 5,555.910
CY 0.000 0.00
27.41000 5,555.910 152,287.49
1950  403-33841 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 4,000.000 982.350
TON 0.000 0.00
130.55000 982.350 128,245.79
1955  403-33851 Hot Mix Asphalt (Grading S) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
139.01000 0.000 0.00
1960 411-10255 Emulsified Asphalt (Slow-Setting) 1,000.000 0.000
GAL 0.000 0.00
5.08000 0.000 0.00
1961  412-00800 Concrete Pavement (8 Inch) SB Ramps 10,800.000 6,727.550
SY 0.000 0.00
43.45000 6,727.550 292,312.05
1963 412-01255 Concrete Pavement (12 Inch) (Special) SB I-25 21,000.000 20,235.710
SY 0.000 0.00
77.49000 20,235.710 1,568,065.17
1970 420-00100 Geotextile (Erosion Control) (Class A) 1,079.000 0.000
SY 0.000 0.00
3.13000 0.000 0.00
1975 420-00101 Geotextile (Erosion Control) (Class B) 213.410 213.410
SY 0.000 0.00
2.87000 213.410 612.49
1980 503-00048 *Drilled Caisson (48 Inch) 143.000 0.000
LF 69.600 45,398.69
652.28000 69.600 45,398.69
1985 503-00054 *Drilled Caisson (54 Inch) 48.000 0.000
LF 0.000 0.00
774.29000 0.000 0.00
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CAT NO0202 Roadway Bid Items Southbound
1990 506-00030 Grouted Riprap 0.800 0.000
CY 0.000 0.00
291.26000 0.000 0.00
1995  506-00209 Riprap (9 Inch) 158.880 158.880
CcY 0.000 0.00
124.03000 158.880 19,705.89
2000 506-00212 Riprap (12 Inch) 68.000 36.200
CY 0.000 0.00
142.21000 36.200 5,148.00
2005 507-00700 Slope and Ditch Paving (Special) 0.600 0.000
CY 0.000 0.00
1,633.43000 0.000 0.00
2015 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 989.000 989.000
LF 0.000 0.00
70.80000 989.000 70,021.20
2015 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
16.86000 0.000 0.00
2015 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
16.86000 0.000 0.00
2015 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
16.86000 0.000 0.00
2020 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 166.000 34.000
LF 0.000 0.00
118.37000 34.000 4,024.58
2025 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 45.000 45.000
LF 0.000 0.00
147.93000 45.000 6,656.85
2030 603-05018 18 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,262.26000 7.000 8,835.82
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CAT NO0202 Roadway Bid Items Southbound

2035 603-05030 30 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,522.14000 1.000 1,522.14
2040 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 1.000 0.000
EACH 0.000 0.00
1,022.05000 0.000 0.00
2045 604-00305 Inlet Type C (5 Foot) 4.000 4.000
EACH 0.000 0.00
2,491.00000 4.000 9,964.00
2045 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,360.00000 0.000 0.00
2045 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,360.00000 0.000 0.00
2045 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,360.00000 0.000 0.00
2050 604-00310 Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,413.28000 1.000 3,413.28
2050 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,137.00000 0.000 0.00
2055  604-00505 Inlet Type D (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,146.14000 1.000 3,146.14
2055 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
2075 604-19210 Inlet Type R L 10 (10 Foot) 1.000 0.000
EACH 0.000 0.00

10,838.14000 0.000 0.00
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2075 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
3,821.10000 1.000 3,821.10
2080 604-19405 Inlet Type R Special (5 Foot) 2.000 2.000
EACH 0.000 0.00
10,338.93000 2.000 20,677.86
2080 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,434.00000 0.000 0.00
2085 604-25005 Vane Grate Inlet (5 Foot) 5.000 5.000
EACH 0.000 0.00
6,499.93000 5.000 32,499.65
2085 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,255.00000 0.000 0.00
2085 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
998.00000 0.000 0.00
2085 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,968.00000 0.000 0.00
2085 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
598.00000 0.000 0.00
2085 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,968.00000 0.000 0.00
2090 604-25015 Vane Grate Inlet (15 Foot) 1.000 1.000
EACH 0.000 0.00
9,739.62000 1.000 9,739.62
2090 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

3,207.00000 0.000 0.00



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 42

PCN: 14551RA-ALTB2 ESTIMATE RUN
PROJECT: IM 0251-166 ESTIMATE NO: 0053
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 Roadway Bid Items Southbound

2090 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
499.00000 0.000 0.00
2095 604-25025 Vane Grate Inlet (25 Foot) 1.000 1.000
EACH 0.000 0.00
12,024.16000 1.000 12,024.16
2095 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,575.00000 1.000 1,575.00
2095 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
3,394.00000 1.000 3,394.00
2095 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
499.00000 1.000 499.00
2100 604-26005 Vane Grate Inlet (Double) (5 Foot) 3.000 3.000
EACH 0.000 0.00
4,723.57000 3.000 14,170.71
2100 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,255.00000 0.000 0.00
2100 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,253.00000 0.000 0.00
2100 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
998.00000 0.000 0.00
2100 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,255.00000 0.000 0.00
2105 604-30005 Manhole Slab Base (5 Foot) 1.000 0.000
EACH 0.000 0.00

2,504.30000 0.000 0.00
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CAT NO0202 Roadway Bid Items Southbound
2105 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,048.00000 1.000 1,048.00
2110 604-30015 Manhole Slab Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
4,167.77000 1.000 4,167.77
2110 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,882.35000 0.000 0.00
2115 606-00301 Guardrail Type 3 (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
20.91000 0.000 0.00
2116 606-00301 Guardrail Type 3 (6-3 Post Spacing) 2,562.500 1,600.000
LF 962.500 23,186.63
24.09000 2,562.500 61,730.63
2120 606-00716 Guardrail Type 7 (Style CA) (Special) 1,383.000 454.000
LF 929.000 55,637.81
59.89000 1,383.000 82,827.87
2125 606-00740 Guardrail Type 7 (Style CE) 1,422.000 0.000
LF 0.000 0.00
84.49000 0.000 0.00
2130 606-01340 End Anchorage Type 3D 2.000 1.000
EACH 0.000 0.00
676.42000 1.000 676.42
2135 606-01370 Transition Type 3G 0.000 0.000
EACH 0.000 0.00
1,325.76000 0.000 0.00
2136 606-01370 Transition Type 3G 4.000 1.000
EACH 3.000 4,495.20
1,498.40000 4.000 5,993.60
2140 606-01380 Transition Type 3H 0.000 0.000
EACH 0.000 0.00
774.75000 0.000 0.00
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2141 606-01380 Transition Type 3H 4.000 2.000
EACH 2.000 1,635.82
817.91000 4.000 3,271.64
2145  606-01460 Median Terminal 2.000 0.000
EACH 2.000 8,549.52
4,274.76000 2.000 8,549.52
2150 606-02003 End Anchorage (Nonflared) 0.000 0.000
EACH 0.000 0.00
2,286.36000 0.000 0.00
2151 606-02003 End Anchorage (Nonflared) 2.000 1.000
EACH 1.000 2,444.76
2,444.76000 2.000 4,889.52
2155 607-53172 Fence Chain Link (72 Inch) 4,200.000 1,077.000
LF 0.000 0.00
18.61000 1,077.000 20,042.97
2160 607-60116 16 Foot Gate 2.000 0.000
EACH 0.000 0.00
764.30000 0.000 0.00
2165  608-00000 Concrete Sidewalk 557.000 352.790
SY 0.000 0.00
62.86000 352.790 22,176.38
2170  608-00010 Concrete Curb Ramp 81.000 0.000
SY 0.000 0.00
113.62000 0.000 0.00
2180 608-00050 Brick Pavers 34,460.000 34,460.000
SF 0.000 0.00
18.13000 34,460.000 624,759.80
2180 MATERIAL ALLOWANCE 4x4x8 Bricks 0.000
EACH 0.000 0.00
0.66666 0.000 0.00
2180 MATERIAL ALLOWANCE 4x4x8 Brick Pavers for Pine Street 0.000
SF 0.000 0.00
3.15944 0.000 0.00
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2195 609-21023 Curb and Guitter Type 2 (Section II-B) (Special) 1,643.000 681.000
LF 0.000 0.00
19.94000 681.000 13,579.14
2235 612-00001 Delineator (Type I) 170.000 0.000
EACH 0.000 0.00
16.92000 0.000 0.00
2240 612-00002 Delineator (Type II) 80.000 0.000
EACH 0.000 0.00
19.34000 0.000 0.00
2245  612-00003 Delineator (Type IIl) 10.000 0.000
EACH 0.000 0.00
21.76000 0.000 0.00
2250 613-01200 2 Inch Electrical Conduit (Plastic) 3,600.000 2,070.000
LF 0.000 0.00
7.26000 2,070.000 15,028.20
2255 613-01300 3 Inch Electrical Conduit (Plastic) 700.000 422.000
LF 0.000 0.00
15.79000 422.000 6,663.38
2260 613-10000 Wiring 1.000 0.000
LS 0.500 35,577.76
71,155.52000 0.500 35,577.76
2265 613-16000 Luminaire (Special) (150 HPS) 4.000 4.000
EACH 0.000 0.00
702.85000 4.000 2,811.40
2265 MATERIAL ALLOWANCE Luminaire (Spec)(150 HPS) 0.000
EACH 0.000 0.00
348.90000 0.000 0.00
2270 613-16000 Luminaire (Special) (LED) 128.000 2.000
EACH 22.000 39,887.10
1,813.05000 24.000 43,513.20
2270 MATERIAL ALLOWANCE Luminaire (Spec)(LED) 126.000
EACH -22.000 -19,799.12
899.96000 104.000 93,595.84
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CAT NO0202 Roadway Bid Items Southbound
2280 613-16020 Luminaire (Special) Induction (165 Watt) 17.000 3.000
EACH 0.000 0.00
2,498.19000 3.000 7,494.57
2280 MATERIAL ALLOWANCE Luminaires 14.000
EACH 0.000 0.00
1,653.40000 14.000 23,147.60
2290 613-34250 Light Standard Metal (25 Foot) 3.000 0.000
EACH 0.000 0.00
4,539.62000 0.000 0.00
2290 MATERIAL ALLOWANCE Light Std Metal (25 FT) 3.000
EACH 0.000 0.00
3,004.50000 3.000 9,013.50
2295  613-34300 Light Standard Metal (30 Foot) 9.000 7.000
EACH 0.000 0.00
2,801.14000 7.000 19,607.98
2295 MATERIAL ALLOWANCE Light Std Metal (30 FT) 2.000
EACH 0.000 0.00
1,853.90000 2.000 3,707.80
2300 613-34350 Light Standard Metal (35 Foot) 5.000 3.000
EACH 0.000 0.00
3,027.19000 3.000 9,081.57
2300 MATERIAL ALLOWANCE Light Std Metal (35 FT) 2.000
EACH 0.000 0.00
2,003.51000 2.000 4,007.02
2305 613-40010 Light Standard Foundation 18.000 18.000
EACH 0.000 0.00
1,144.25000 18.000 20,596.50
2310 613-40012 Light Standard Foundation Special 3.000 0.000
EACH 0.000 0.00
789.15000 0.000 0.00
2315 613-50100 Lighting Control Center (Type 2) 2.000 0.000
EACH 0.000 0.00
9,104.71000 0.000 0.00
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2320 613-70400 Luminaire High Pressure Sodium (400 Watt) 4.000 0.000
EACH 0.000 0.00
400.39000 0.000 0.00
2320 MATERIAL ALLOWANCE Luminaire HPS (400W) 4.000
EACH 0.000 0.00
198.75000 4.000 795.00
2325 614-00011 Sign Panel (Class 1) 106.000 12.000
SF 0.000 0.00
19.34000 12.000 232.08
2330 614-00012 Sign Panel (Class II) 434.000 0.000
SF 0.000 0.00
21.76000 0.000 0.00
2335 614-00013 Sign Panel (Class IIl) 877.000 122.500
SF 0.000 0.00
25.38000 122.500 3,109.05
2340 614-00200 Steel Sign Post (U-2) 24.000 24.000
LF 0.000 0.00
6.04000 24.000 144.96
2345  614-00615 Steel Sign Post (W 6x15) 35.000 0.000
LF 0.000 0.00
78.57000 0.000 0.00
2350 614-00818 Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00
50.77000 0.000 0.00
2355 614-01026 Steel Sign Post (W 10x26) 48.000 0.000
LF 0.000 0.00
62.86000 0.000 0.00
2360 614-01583 Stl Sign Supp(2-1/2 In Rd Sch 80)(Po&Slip) 381.000 0.000
EACH 0.000 0.00
423.06000 0.000 0.00
2365 614-03003 Concrete Footing (Type 3) 2.000 0.000
EACH 0.000 0.00

3,384.51000 0.000 0.00
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2370 614-03004 Concrete Footing (Type 4) 2.000 0.000
EACH 0.000 0.00
3,626.26000 0.000 0.00
2375 614-03006 Concrete Footing (Type 6) 2.000 0.000
EACH 0.000 0.00
4,593.27000 0.000 0.00
2380 614-07105 Modification of Sign Legend 4.000 1.000
EACH 0.000 0.00
604.38000 1.000 604.38
2385 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 2.000 0.000
EACH 0.000 0.00
83,057.61000 0.000 0.00
2390 614-41800 Monotube Overhead Sign Bridge (18 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
42,306.39000 0.000 0.00
2395 614-85125 Impact Attenuator (Quadguard) (Wide) 2.000 0.000
EACH 0.000 0.00
39,979.54000 0.000 0.00
2400 625-00000 Construction Surveying 1.000 0.993
LS 0.000 0.00
575,366.94000 0.993 571,339.37
2405 626-00100 Mobilization (without Autopay) Southbound 1.000 0.541
LS 0.000 0.00
5,475,018.12000 0.541 2,961,984.80
2410 627-00002 Thermoplastic Pavement Marking 9,581.000 0.000
SF 0.000 0.00
3.63000 0.000 0.00
2415  627-00003 Thermoplastic Pavement Marking (Inlaid) 584.000 0.000
SF 0.000 0.00
14.51000 0.000 0.00
2420 627-00012 Pavement Marking Paint (Low VOC Solvent Base) 227.410 227.410
GAL 0.000 0.00
60.44000 227.410 13,744.66
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2425  627-30324 Preformed Plastic Pavement Marking (Word-Symbol ) (Type 146.000 0.000
|
) SF 0.000 0.00
18.13000 0.000 0.00
2430 627-30329 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 716.000 0.000
SF 0.000 0.00
13.30000 0.000 0.00
2435  630-00007 Traffic Control Inspection 500.000 266.000
DAY 31.000 3,184.94
102.74000 297.000 30,513.78
2440 630-00012 Traffic Control Management 300.000 220.000
DAY 0.000 0.00
462.47000 220.000 101,743.40
2445  630-00015 Uniformed Traffic Control Coordination 0.000 0.000
HOUR 0.000 0.00
90.66000 0.000 0.00
2450  630-80002 Flashing Beacon (Solar) 8.000 7.600
EACH 0.000 0.00
362.63000 7.600 2,755.99
2455  630-80336 Barricade (Type 3 M-B) (Temporary) 4.000 3.800
EACH 0.000 0.00
84.61000 3.800 321.52
2460 630-80337 Barricade (Type 3 M-C) (Temporary) 0.000 0.000
EACH 0.000 0.00
102.74000 0.000 0.00
2465 630-80341 Construction Traffic Sign (Panel Size A) 72.000 68.400
EACH 0.000 0.00
78.57000 68.400 5,374.19
2470 630-80342 Construction Traffic Sign (Panel Size B) 64.000 60.800
EACH 0.000 0.00
90.66000 60.800 5,512.13
2475 630-80343 Construction Traffic Sign (Panel Size C) 24.000 21.850
EACH 0.000 0.00
102.74000 21.850 2,244.87
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2480 630-80344 Construction Traffic Sign (Special) 576.000 384.038
SF 0.000 0.00
16.92000 384.038 6,497.92
2485 630-80348 Construction Information Sign 4.000 1.900
EACH 0.000 0.00
604.38000 1.900 1,148.32
2490 630-80355 Portable Message Sign Panel 5.000 4.750
EACH 0.000 0.00
19,219.19000 4.750 91,291.15
2495  630-80358 Advance Warning Flashing or Sequencing Arrow Pa nel (C 2.000 1.900
Type
ype) EACH 0.000 0.00
2,417.51000 1.900 4,593.27
2500 630-80360 Drum Channelizing Device 297.000 282.150
EACH 0.000 0.00
48.35000 282.150 13,641.95
2505 630-80363 Drum Channelizing Device (With Light) (Flashing ) 15.000 8.550
EACH 0.000 0.00
60.44000 8.550 516.76
2510 630-80370 Concrete Barrier (Temporary) 15,817.000 15,026.150
LF 0.000 0.00
32.96000 15,026.150 495,261.90
2515 630-80378 Glare Screen (Temporary) 10,842.000 10,299.900
LF 0.000 0.00
16.32000 10,299.900 168,094.37
2520 630-80380 Traffic Cone 75.000 23.750
EACH 0.000 0.00
14.51000 23.750 344.61
2525 630-85115 Impact Attenuator (Quadguard) (Temporary) 5.000 4.750
EACH 0.000 0.00
25,703.55000 4.750 122,091.86
CAT 0202 CURRENT AMT $ 14,223,922.89 $ 225585.08 $ 9,575,931.05
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CAT NO0203 Landscaping Southbound
2530 207-00205 Topsoil 130.000 0.000
CcYy 0.000 0.00
15.45000 0.000 0.00
2535 212-00006 Seeding (Native) (Irrigated) 0.020 0.000
ACRE 0.000 0.00
3,021.89000 0.000 0.00
2540 212-00047 Soil Preparation (Special) (Irrigated) 0.100 0.000
ACRE 0.000 0.00
4,738.32000 0.000 0.00
2545  212-00050 Sod 485.000 0.000
SF 0.000 0.00
1.21000 0.000 0.00
2550 213-00003 Mulching (Weed Free) 0.200 0.000
ACRE 0.000 0.00
948.87000 0.000 0.00
2555  213-00061 Mulch Tackifier 5.000 0.000
LB 0.000 0.00
2.84000 0.000 0.00
2560 213-00065 Inorganic Mulch (1-3" River Cobble) 15.000 0.000
cYy 0.000 0.00
82.20000 0.000 0.00
2565 213-00470 Metal Landscape Border (1/4x5 Inch) 195.000 0.000
LF 0.000 0.00
9.67000 0.000 0.00
2570 213-00700 Landscape Boulder 20.000 0.000
EACH 0.000 0.00
235.71000 0.000 0.00
2575  214-00000 Landscape Maintenance 0.500 0.000
LS 0.000 0.00
29,614.48000 0.000 0.00
2580 214-00230 Deciduous Tree (3 Inch Caliper) 6.000 0.000
EACH 0.000 0.00
513.72000 0.000 0.00
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CAT NO0203 Landscaping Southbound
2585 214-00310 Deciduous Shrub (1 Gallon Container) 42.000 0.000
EACH 0.000 0.00
21.76000 0.000 0.00
2590 214-00350 Deciduous Shrub (5 Gallon Container) 44.000 0.000
EACH 0.000 0.00
41.10000 0.000 0.00
2600 214-00506 Evergreen Tree (6 Foot) (Ball and Burlap) 3.000 0.000
EACH 0.000 0.00
290.10000 0.000 0.00
2605 420-00100 Geotextile (Erosion Control) (Class A) 120.000 0.000
SY 0.000 0.00
3.13000 0.000 0.00
2610 507-00200 Dry Rubble Slope and Ditch Paving 20.000 0.000
cYy 0.000 0.00
131.73000 0.000 0.00
2615 601-01000 Concrete Class B 30.000 0.000
cYy 0.000 0.00
758.37000 0.000 0.00
2620  601-40000 Masonry Veneer 6,180.000 3,259.560
SF 0.000 0.00
16.32000 3,259.560 53,196.02
2635 622-00200 Table 2.000 0.000
EACH 0.000 0.00
646.00000 0.000 0.00
2640 622-00250 Bench 2.000 0.000
EACH 0.000 0.00
1,039.76000 0.000 0.00
2645 622-00350 Trash Receptacle 2.000 0.000
EACH 0.000 0.00

770.86000 0.000 0.00
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CAT NO0203 Landscaping Southbound
2670 623-09900 Sprinkler System (Veteran's Park) (4(f) Mitigat ion) 1.000 0.000
LS 0.000 0.00
14,505.05000 0.000 0.00
CAT0203 CURRENT AMT $ 178,685.81 0.00 $ 53,196.02
CAT NOO0300  Structure P-18-BI (NB 125 over Main St.)
1200 202-00400 *Removal of Bridge (NB I-25 over Main Street)(1 80 feet) 1.000 1.000
EACH 0.000 0.00
145,000.00000 1.000 145,000.00
1205 206-00100 *Structure Backfill (Class 1) 1,717.000 1,717.000
cYy 0.000 0.00
22.90000 1,717.000 39,319.30
1210 206-00360 *Mechanical Reinforcement of Soil 1,596.000 1,596.000
cYy 0.000 0.00
29.58000 1,596.000 47,209.68
1215 403-33851 *Hot Mix Asphalt (Grading S) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
1220 503-00024 *Drilled Caisson (24 Inch) 220.570 220.570
LF 0.000 0.00
153.11000 220.570 33,771.47
1225 503-00030 *Drilled Caisson (30 Inch) 808.200 808.200
LF 0.000 0.00
216.20000 808.200 174,732.84
1230 506-00206 Riprap (6 Inch) 37.000 0.000
CcYy 0.000 0.00
76.50000 0.000 0.00
1235 515-00120 *Waterproofing (Membrane) 868.000 868.000
SY 0.000 0.00
9.76000 868.000 8,471.68
1240 518-01004 Bridge Expansion Device (0-4 Inch) 86.000 86.000
LF 0.000 0.00
257.82000 86.000 22,172.52
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CAT NOO0300  Structure P-18-BI (NB 125 over Main St.)
1245 601-03040 *Concrete Class D (Bridge) 435.000 435.000
cY 0.000 0.00
558.07000 435.000 242,760.45
1250  602-00000 *Reinforcing Steel 22,105.000 22,105.000
LB 0.000 0.00
0.74000 22,105.000 16,357.70
1255  602-00020 *Reinforcing Steel (Epoxy Coated) 76,086.000 76,086.000
LB 0.000 0.00
0.87000 76,086.000 66,194.82
1260 603-30018 18 Inch Steel End Section 1.000 1.000
EACH 0.000 0.00
1,693.67000 1.000 1,693.67
1265 603-50015 15 Inch Plastic Pipe 80.000 80.000
LF 0.000 0.00
64.00000 80.000 5,120.00
1270  606-10705 *Bridge Rail Type 7 (Special) 387.000 387.000
LF 0.000 0.00
95.78000 387.000 37,066.86
1275  613-00100 *1 Inch Electrical Conduit (Rigid) 441.000 441.000
LF 0.000 0.00
15.26000 441.000 6,729.66
1280 613-00200 *2 Inch Electrical Conduit (Rigid) 790.000 790.000
LF 0.000 0.00
16.92000 790.000 13,366.80
1285 618-10000 *Precast Concrete U Girder (Pre-Tensioned) 357.000 357.000
LF 0.000 0.00
589.61000 357.000 210,490.77
1285 MATERIAL ALLOWANCE 72" Precast Concrete U Girde rs 0.000
LF 0.000 0.00
387.31000 0.000 0.00
CAT0300 CURRENTAMT$ 1,073,288.72 $ 0.00 $ 1,070,458.22
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CAT NOO0301  Structure P-18-BM (Main Street On-Ramp)
1290 631-10000 *Alternate Bridge Design and Construction (Stru cture 1.000 1.000
P-18-BM)
LS 0.000 0.00
1,300,000.00000 1.000 1,300,000.00
CAT0301 CURRENT AMT $ 1,300,000.00 $ 0.00 $ 1,300,000.00
CAT NOO0302  Structure P-18-BK (NB 125 over Purgatoire River)
1295 202-00400 *Removal of Bridge (NB I-25 over Purgatoire Riv er)(318 1.000 1.000
EACH 0.000 0.00
450,000.00000 1.000 450,000.00
1300 631-10000 *Alternate Bridge Design and Construction (Stru cture 1.000 1.000
P-18-BK)
LS 0.000 0.00
1,800,000.00000 1.000 1,800,000.00
CAT0302 CURRENT AMT $ 2,250,000.00 $ 0.00 $ 2,250,000.00
CAT NOO0303  Structure P-18-BY (NB 125 Viaduct)
1305 202-00400 *Removal of Bridge (NB I-25 Viaduct)(1921 feet) 1.000 1.000
EACH 0.000 0.00
125,000.00000 1.000 125,000.00
1310 631-10000 *Alternate Bridge Design and Construction (Stru cture 1.000 1.000
P-18-BY)
LS 0.000 0.00
?,100,000.00000 1.000 12,100,000.00
1310 MATERIAL ALLOWANCE 78" Precast U Girder 0.000
LS 0.000 0.00
98,508.43000 0.000 0.00
1310 MATERIAL ALLOWANCE 78" Precast U Girder 0.000
LS 0.000 0.00
354,025.91000 0.000 0.00
1311  900-00006 Added Item (Dollar)/ CMO 6 Value Eng. Straight Girders -14,116.000 -14,116.000
DOL 0.000 0.00
1.00000 -14,116.000 -14,116.00
1312 900-00006 Added Item (Dollar)/ Claim Withholding 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT0303 CURRENT AMT $ 12,210,884.00 $ 0.00 $ 12,210,884.00
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CAT NOO0304  Structure P-18-CM (Commercial Street Off- Ramp)
1315 631-10000 *Alternate Bridge Design and Construction (Strc uture 1.000 1.000
P-18-CM)
LS 0.000 0.00
[,140,291.35000 1.000 1,140,291.35
1316 900-00006 Added Item (Dollar)/ CMO 6 Value Eng. Straight Girders -14,116.000 -14,116.000
DOL 0.000 0.00
1.00000 -14,116.000 -14,116.00
CAT0304 CURRENT AMT $ 1,126,175.35 0.00 $ 1,126,175.35
CAT NOO0305 Retaining Walls
1320  206-00000 Structure Excavation 32,385.620 32,385.620
CY 0.000 0.00
6.72000 32,385.620 217,631.37
1321  202-00001 Removal of Structure 3.000 3.000
EACH 0.000 0.00
423.27000 3.000 1,269.81
1325 206-00100 *Structure Backfill (Class 1) 70,085.830 70,085.830
CcY 0.000 0.00
22.90000 70,085.830 1,604,965.51
1326  900-00014 Added Item (Lump Sum)/ Price Adjustment Gradati on -1.000 -1.000
LS 0.000 0.00
556.47000 -1.000 -556.47
1330 206-00360 *Mechanical Reinforcement of Soil 37,141.450 37,141.450
CY 0.000 0.00
29.58000 37,141.450 1,098,644.09
1330 MATERIAL ALLOWANCE Straps, Bolts, Nuts for MSE 0.000
Reiforcement of Soil
CY 0.000 0.00
4.64300 0.000 0.00
1330 MATERIAL ALLOWANCE 0.000
CY 0.000 0.00
4.64300 0.000 0.00
1330 MATERIAL ALLOWANCE Mech. Reinf. Soil-Est. 15 Ad justment 0.000
CY 0.000 0.00
4.64300 0.000 0.00
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CAT NOO0305 Retaining Walls
1330 MATERIAL ALLOWANCE Adjustment Est.16 0.000
CcY 0.000 0.00
4.64300 0.000 0.00
1330 MATERIAL ALLOWANCE Est.No.17 0.000
Bolts,Nuts,Straps,Panels,Adjustment
CY 0.000 0.00
26.00000 0.000 0.00
1330 MATERIAL ALLOWANCE Adjustment Est. No. 21 0.000
CY 0.000 0.00
4.63000 0.000 0.00
1330 MATERIAL ALLOWANCE Estimate 22 Adjustment 0.000
CcY 0.000 0.00
4.64300 0.000 0.00
1335 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
105,000.00000 1.000 105,000.00
1339  420-00131 Geotextile (Separator) (Class B) 6,080.020 6,080.020
SY 0.000 0.00
6.02000 6,080.020 36,601.72
1340 504-04420 *Precast Panel Facing 61,537.060 61,537.060
SF 0.000 0.00
16.00000 61,537.060 984,592.96
1340 MATERIAL ALLOWANCE Precast Panels 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
9.73000 0.000 0.00
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CAT NOO0305 Retaining Walls
1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE Adjustment Est No. 16 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE Precast Panels Est. No. 17 0.000
Adjustment
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE Estimate No.18 Adjustment 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE Adjustment Est. No. 21 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE Estimate 22 Adjustment 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1340 MATERIAL ALLOWANCE Estimate 23 Adjustment 0.000
SF 0.000 0.00
9.73000 0.000 0.00
1345 601-03050 Concrete Class D (Wall) 2,100.490 2,100.490
CY 0.000 0.00
354.78000 2,100.490 745,211.84
1350 602-00000 *Reinforcing Steel 9,173.000 9,173.000
LB 0.000 0.00
0.74000 9,173.000 6,788.02
1355  602-00020 *Reinforcing Steel (Epoxy Coated) 244,363.500 244,363.500
LB 0.000 0.00
0.87000 244,363.500 212,596.25
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CAT NOO0305 Retaining Walls

1360  605-00060 6 Inch Perforated Pipe Underdrain 679.000 679.000
LF 0.000 0.00
10.51000 679.000 7,136.29
1365 605-84000 Subsurface Drain Outlet 50.000 50.000
LF 0.000 0.00
23.88000 50.000 1,194.00
1370 606-00730 *Guardrail Type 7 (Style CD) 355.000 355.000
LF 0.000 0.00
52.67000 355.000 18,697.85
1375 606-10705 *Bridge Rail Type 7 (Special) 3,885.700 3,885.700
LF 0.000 0.00
95.78000 3,885.700 372,172.35
1380  609-24000 *Gutter Type 2 (Special) 259.000 259.000
LF 0.000 0.00
10.53000 259.000 2,727.27
1385 613-00200 *2 Inch Electrical Conduit (Rigid) 6,431.000 6,431.000
LF 0.000 0.00
16.92000 6,431.000 108,812.52
1386 900-00006 Added Item (Dollar)/ CMO 9 113,939.510 113,939.510
DOL 0.000 0.00
1.00000 113,939.510 113,939.51
1387 900-00014 Added Item (Lump Sum)/ CMO 9 Contractor Enginee ring 2.000 2.000
Costs
LS 0.000 0.00
16,000.00000 2.000 32,000.00
CAT0305 CURRENT AMT $ 5,669,424.89 $ 0.00 $ 5,669,424.89

CAT NOO0306 Research Lighting

1390 613-16000  *Luminaire (Special) (LED) 101.000 101.000
EACH 0.000 0.00
1,706.72000 101.000 172,378.72
1390 MATERIAL ALLOWANCE LUMINARE (SPECIAL) (LED) 0.000
EACH 0.000 0.00

16.84220 0.000 0.00
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CAT NOO0306 Research Lighting
1390 MATERIAL ALLOWANCE TRANSFORMERS FOR LED LIGHTS 0.000
EACH 0.000 0.00
92.27190 0.000 0.00
1390 MATERIAL ALLOWANCE Luminaire (LED) 0.000
EACH 0.000 0.00
1,165.82645 0.000 0.00
1391 700-70035 F/A LED Protective Cover Plates 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0306 CURRENT AMT $ 172,378.72 0.00 $ 172,378.72
CAT NOO0307  Bridge Repair
1395 202-00246 *Removal of Asphalt Mat (Planing) (Special) 607.000 607.000
SY 0.000 0.00
14.76000 607.000 8,959.32
1400 202-00453 Removal of Portions of Present Structure (Class 2) 312.460 312.460
SY 0.000 0.00
159.81000 312.460 49,934.23
1405 202-00460 Removal of Portions of Present Structure (Class 3) 0.000 0.000
SY 0.000 0.00
305.54000 0.000 0.00
1410 202-00504 Removal of Expansion Device 481.000 481.000
LF 0.000 0.00
85.55000 481.000 41,149.55
1415 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 0.000 0.000
TON 0.000 0.00
604.39000 0.000 0.00
1420 403-33851 *Hot Mix Asphalt (Grading S) (100) (PG 64-28) 716.030 716.030
TON 0.000 0.00
120.27000 716.030 86,116.93
1425 515-00120 *Waterproofing (Membrane) 0.000 0.000
SY 0.000 0.00
9.76000 0.000 0.00
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CAT NOO0307 Bridge Repair
1430 518-01002 Bridge Expansion Device (0-2 Inch) 0.000 0.000
LF 0.000 0.00
217.36000 0.000 0.00
1431 518-02100 Polymer Mortar End Dam CMO #3 150.320 150.320
CF 0.000 0.00
475.00000 150.320 71,402.00
1435 518-03000 Sawing and Sealing Bridge Joint 0.000 0.000
LF 0.000 0.00
39.83000 0.000 0.00
1436 518-03100 Rapid Cure Silicone Joint Seal CMO #3 481.000 481.000
LF 0.000 0.00
50.00000 481.000 24,050.00
1440 601-03041 Concrete Class D (Bridge) (Special) 44.520 44.520
CY 0.000 0.00
1,649.40000 44.520 73,431.29
1445  602-00000 *Reinforcing Steel 0.000 0.000
LB 0.000 0.00
0.74000 0.000 0.00
CAT0307 CURRENT AMT $ 355,043.32 0.00 $ 355,043.32
CAT NOO0308 Research Concrete
1331 206-00510 Filter Material (Class A) 554.560 554.560
CY 0.000 0.00
56.79000 554.560 31,493.46
1450 601-03027 *Concrete Class D (Special) (Structure P-18-BlI) 163.840 163.840
CY 0.000 0.00
476.80000 163.840 78,118.91
1455 601-03027 *Concrete Class D (Special) (Structure P-18-BK) 93.000 93.000
CY 0.000 0.00
528.17000 93.000 49,119.81
1460 601-03027 *Concrete Class D (Special) (Structure P-18-BM) 90.000 90.000
CY 0.000 0.00
537.43000 90.000 48,368.70
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CAT NOO0308 Research Concrete
1465 601-03027 *Concrete Class D (Special) (Wall) 91.000 90.690
CcYy 0.000 0.00
519.11000 90.690 47,078.09
CAT0308 CURRENT AMT $ 254,339.89 0.00 $ 254,178.97
CAT NOO0309 P-18-CE Viaduct
1600 631-10000 Alternate Bridge Design and Construction Altern ate 1.000 1.000
Bridge Preliminary Design
LS 0.000 0.00
368,936.53000 1.000 368,936.53
2785  202-00400 Removal of Bridge (SB 1-25 Viaduct)(1921 feet) 1.000 1.000
EACH 0.000 0.00
386,766.04000 1.000 386,766.04
2790  631-10000 *Alternate Bridge Design and Construction (Stru cture 1.000 0.972
P-18-CE)
LS 0.005 59,644.74
.,928,947.75000 0.977 11,654,581.95
CAT0309 CURRENT AMT $ 12,684,650.32 59,644.74 $ 12,410,284.52
CAT NOO0310  P-18-CL Comm On-Ramp
1615 631-10000 Alternate Bridge Design and Construction Altern ate 1.000 1.000
Bridge Preliminary Design
LS 0.000 0.00
42,804.97000 1.000 42,804.97
2795  631-10000 *Alternate Bridge Design and Construction (Stru cture 1.000 0.917
P-18-CL)
LS 0.004 5,536.11
1,384,027.35000 0.921 1,274,689.19
CAT0310 CURRENT AMT $  1,426,832.32 5536.11 $ 1,317,494.16
CAT NOO0311  P-18-BL ML/Purgatorie
1630 631-10000 Alternate Bridge Design and Construction Altern ate 1.000 1.000
Bridge Preliminary Design
LS 0.000 0.00
50,255.77000 1.000 50,255.77
2775  202-00400 Removal of Bridge (SB I-25 over Purgatoire Rive )(318 1.000 1.000
feet
) EACH 0.000 0.00
106,781.62000 1.000 106,781.62
2780 631-10000 *Alternate Bridge Design and Construction (Stru cture 1.000 0.981
P-18-BL)
LS 0.000 0.00
1,624,936.66000 0.981 1,594,062.86
CATO0311 CURRENT AMT $  1,781,974.05 0.00 $ 1,751,100.25



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 63
PCN: 14551RA-ALTB2 ESTIMATE RUN 02/17/2011
PROJECT: IM 0251-166 ESTIMATE NO: 0053 12:51:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0312 Main/ Purgatorie
1645 631-10000 Alternate Bridge Design and Construction Altern ate 1.000 1.000
Bridge Preliminary Design
LS 0.000 0.00
37,061.17000 1.000 37,061.17
2770  631-10000 *Alternate Bridge Design and Construction (Stru cture 1.000 0.983
P-18-CF)
LS 0.000 0.00
[,198,311.19000 0.983 1,177,939.90

CAT NOO0313

2675 202-00400

2680 206-00100

2685 206-00360

2690 403-33851

2695 503-00024

2700 503-00030

2705 506-00206

2710 515-00120

P-18-BJ (SB over Main St.)

Removal of Bridge (SB I-25 over Main Street)(18

Structure Backfill (Class 1)

Mechanical Reinforcement of Soil

Hot Mix Asphalt (Grading S) (100) (PG 64-28)

*Drilled Caisson (24 Inch)

*Drilled Caisson (30 Inch)

Riprap (6 Inch)

Waterproofing (Membrane)

CAT0312
0 feet) 1.000
EACH
63,030.34000
608.000
CcYy
27.08000
1,034.000
cYy
33.85000
0.000
TON
139.01000
213.000
LF
168.89000
803.570
LF
243.42000
34.000
cYy
77.48000
886.000
SY

10.37000

CURRENT AMT $  1,235,372.36

1.000
0.000
1.000

608.000
0.000
608.000

1,034.000
0.000
1,034.000

0.000
0.000
0.000

213.000
0.000
213.000

803.570
0.000
803.570

0.000
0.000
0.000

886.000
0.000
886.000

0.00 $ 1,215,001.07

0.00
63,030.34
0.00
16,464.64
0.00
35,000.90
0.00
0.00
0.00
35,973.57
0.00
195,605.01
0.00
0.00
0.00
9,187.82
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CAT NOO0313  P-18-BJ (SB over Main St.)

2715 518-01004 Bridge Expansion Device (0-4 Inch) 86.000 86.000
LF 0.000 0.00
265.38000 86.000 22,822.68
2715 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
127.57000 0.000 0.00
2720 601-03040 Concrete Class D (Bridge) 564.180 564.180
CcY 0.000 0.00
599.04000 564.180 337,966.39
2720 MATERIAL ALLOWANCE Metal Deck Forms 0.000
CY 0.000 0.00
21.51000 0.000 0.00
2720 MATERIAL ALLOWANCE 0.000
CcY 0.000 0.00
21.51000 0.000 0.00
2720 MATERIAL ALLOWANCE 0.000
CY 0.000 0.00
21.51000 0.000 0.00
2725  601-40400 Structural Concrete Stain (NB 1-25 Structure P- 18-Bl) 1,159.000 1,159.000
SY 0.000 0.00
3.15000 1,159.000 3,650.85
2730  601-40400 Structural Concrete Stain (SB I-25 Structure P- 18-BJ) 918.000 0.000
SY 0.000 0.00
3.15000 0.000 0.00
2735 602-00000 *Reinforcing Steel 21,000.000 21,000.000
LB 0.000 0.00
0.93000 21,000.000 19,530.00
2740 602-00020 *Reinforcing Steel (Epoxy Coated) 75,530.000 75,530.000
LB 0.000 0.00
0.94000 75,530.000 70,998.20
2745 603-50015 15 Inch Plastic Pipe 68.000 52.000
LF 0.000 0.00

64.18000 52.000 3,337.36
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CAT NOO0313  P-18-BJ (SB over Main St.)

2750  606-10705 *Bridge Rail Type 7 (Special) 399.000 399.000
LF 0.000 0.00
110.55000 399.000 44,109.45
2755  613-00100 1 Inch Electrical Conduit (Rigid) 361.000 311.000
LF 0.000 0.00
16.21000 311.000 5,041.31
2760 613-00200 2 Inch Electrical Conduit (Rigid) 908.000 908.000
LF 0.000 0.00
17.97000 908.000 16,316.76
2765 618-10000 Precast Concrete U Girder (Pre-Tensioned) 369.000 369.000
LF 0.000 0.00
623.35000 369.000 230,016.15
2765 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
380.61000 0.000 0.00
CATO0313 CURRENT AMT $ 1,116,414.83 $ 0.00 $ 1,109,051.43

CAT NOO0314 Retaining Walls (Southbound)

2800 202-00495 Removal of Portions of Present Structure 0.000 0.000
LS 0.000 0.00
7,289.88000 0.000 0.00
2805 206-00000 Structure Excavation 16,089.430 16,089.430
CY 0.000 0.00
6.78000 16,089.430 109,086.34
2810 206-00100 Structure Backfill (Class 1) 32,348.460 32,348.460
CY 0.000 0.00
27.08000 32,348.460 875,996.30
2815 206-00360 Mechanical Reinforcement of Soil 16,829.670 16,829.670
CY 0.000 0.00
33.85000 16,829.670 569,684.33
2815 MATERIAL ALLOWANCE 0.000
CY 0.000 0.00

22.00000 0.000 0.00
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CAT NOO0314 Retaining Walls (Southbound)
2825  504-04420 Precast Panel Facing 31,812.120 31,812.120
SF 0.000 0.00
27.00000 31,812.120 858,927.24
2825 MATERIAL ALLOWANCE 357.829
SF 0.000 0.00
10.08000 357.829 3,606.92
2845 601-03050 Concrete Class D (Wall) 1,059.000 554.810
cY 238.190 98,098.55
411.85000 793.000 326,597.05
2850  601-40400 Structural Concrete Stain (NB walls) 8,289.000 3,604.000
SY 0.000 0.00
3.15000 3,604.000 11,352.60
2855  601-40400 Structural Concrete Stain (SB walls) 5,209.000 1,785.000
SY 0.000 0.00
3.15000 1,785.000 5,622.75
2865 602-00020 *Reinforcing Steel (Epoxy Coated) 139,404.000 78,745.110
LB 2,303.000 2,164.82
0.94000 81,048.110 76,185.22
2870  605-00060 6 Inch Perforated Pipe Underdrain 221.000 100.000
LF 0.000 0.00
9.64000 100.000 964.00
2875 606-10705 *Bridge Rail Type 7 (Special) 2,588.000 276.000
LF 590.000 65,224.50
110.55000 866.000 95,736.30
2876 606-00716 Guardrail Type 7 (Style CA) (Special) 394.000 0.000
LF 0.000 0.00
59.89000 0.000 0.00
2885 613-00200 2 Inch Electrical Conduit (Rigid) 5,239.000 3,137.000
LF 491.000 8,823.27
17.97000 3,628.000 65,195.16
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CAT NOO0314 Retaining Walls (Southbound)
2886 613-01200 2 Inch Electrical Conduit (Plastic) (Plastic) 804.000 0.000
LF 0.000 0.00
7.26000 0.000 0.00
CAT0314 CURRENT AMT $  3,435,214.19 174,311.14 $ 2,998,954.21
CAT NOO0400 Construction Engineering Bid Items
1470  620-00002 Field Office (Class 2) 3.034 3.034
EACH 0.000 0.00
22,000.00000 3.034 66,748.00
1475 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
1480 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
2,844.67000 4.000 11,378.68
CAT 0400 CURRENT AMT $ 95,126.68 0.00 $ 95,126.68
CAT NOO0401 Construction Bid Engineering Items (South bound)
2890 620-00002 Field Office (Class 2) 3.000 2.609
EACH 0.029 747.18
25,764.95000 2.638 67,967.94
2895 620-00012 Field Laboratory (Class 2) 2.000 1.000
EACH 0.000 0.00
21,506.72000 1.000 21,506.72
2900 620-00020 Sanitary Facility 3.000 3.000
EACH 0.000 0.00
2,883.94000 3.000 8,651.82
CAT0401 CURRENT AMT $ 128,960.11 747.18 $ 98,126.48
CAT NOO0500  Utilities by Contractor (Sanitary Sewer)
1485 202-00035 Removal of Pipe (Sanitary Sewer) 0.000 0.000
LF 0.000 0.00
17.55000 0.000 0.00
1486  900-00014 Added Item (Lump Sum)/ Sanitary Sewer Bypass Pu mping 1.000 1.000
LS 0.000 0.00
22,145.59000 1.000 22,145.59
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CAT NOO0500 Utilities by Contractor (Sanitary Sewer)
1490 603-50012 12 Inch Plastic Pipe (Sanitary Sewer) 701.800 701.800
LF 0.000 0.00
69.73000 701.800 48,936.51
1495 603-50018 18 Inch Plastic Pipe (Sanitary Sewer) 825.000 825.000
LF 0.000 0.00
96.87000 825.000 79,917.75
1500 604-30010 Manhole Slab Base (10 Foot) (Sanitary Sewer) 2.000 2.000
EACH 0.000 0.00
5,746.97000 2.000 11,493.94
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,167.00000 0.000 0.00
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,252.00000 0.000 0.00
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
1505 604-30015 Manhole Slab Base (15 Foot) (Sanitary Sewer) 7.000 7.000
EACH 0.000 0.00
6,144.09000 7.000 43,008.63
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,971.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
144.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,907.00000 0.000 0.00
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CAT NOO0500 Utilities by Contractor (Sanitary Sewer)
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,167.00000 0.000 0.00
1505 MATERIAL ALLOWANCE Est.No.17 Adjustment 2.000
EACH 0.000 0.00
2,472.66000 2.000 4,945.32
1510 604-30020 Manhole Slab Base (20 Foot) (Sanitary Sewer) 1.000 1.000
EACH 0.000 0.00
6,541.20000 1.000 6,541.20
1515 619-10247 *24 Inch Welded Steel Pipe (Jacked) (Sanitary S ewer) 150.000 150.000
LF 0.000 0.00
512.04000 150.000 76,806.00
1516  900-00006 Added Item (Dollar)/ 33,564.530 33,564.530
DOL 0.000 0.00
1.00000 33,564.530 33,564.53
CAT0500 CURRENT AMT $ 322,414.15 $ 0.00 $ 327,359.47
CAT NOO0501  Utilities by Contractor (Water)
1520 619-06080 8 Inch Ductile Iron Pipe (Water) 0.000 0.000
LF 0.000 0.00
151.48000 0.000 0.00
1525 619-50480 6 Inch Plastic Pipe (Water) 0.000 0.000
LF 0.000 0.00
216.61000 0.000 0.00
1530 619-50640 8 Inch Plastic Pipe (Water) 436.000 436.000
LF 0.000 0.00
116.49000 436.000 50,789.64
1535 619-50960 12 Inch Plastic Pipe (Water) 75.000 75.000
LF 0.000 0.00
137.49000 75.000 10,311.75
CAT0501 CURRENT AMT $ 61,101.39 $ 0.00 $ 61,101.39
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CAT NOO0502  Utilities by Contractor (Electric)
1540 613-00401 *4 Inch Electrical Conduit (Jacked) (Electric) 0.000 0.000
LF 0.000 0.00
14.88000 0.000 0.00
1545  613-01400 *4 Inch Electrical Conduit (Plastic) (Electric) 1,027.000 690.000
LF 0.000 0.00
16.57000 690.000 11,433.30
1550 613-07026 *Pull Box (16"x24"x12") (Electric) 9.000 1.000
EACH 0.000 0.00
1,421.39000 1.000 1,421.39
1555 613-08110 *Electric Vault (7'x9'x7.5") Deep (Electric) 1.000 1.000
EACH 0.000 0.00
8,737.09000 1.000 8,737.09
CAT0502 CURRENT AMT $ 38,546.99 $ 0.00 $ 21,591.78
CAT NOO0503  Utilities by Contractor (Telephone)
1560 210-04010 Adjust Manhole (Telephone) 2.000 2.000
EACH 0.000 0.00
593.82000 2.000 1,187.64
CAT0503 CURRENT AMT $ 1,187.64 $ 0.00 $ 1,187.64

PROJECT TOTAL CURRENT AMT $ 75,274,704.99

$

486,339.39 $68,268,387.04



